COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/10/2001

ESTIMATE SUMMARY 15:19:53
CONTID: C12522 ESTIMATE NO: 0011 PROG SPEC YR: 1999
PCN: 12522-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:

CONTRACT DESCRIPTION: TIME CHARGED: 201.0 DAYS TIME ALLOW: 270 WORK DAYS
5th Street Overpass PERCENT TIME:  74.44 ORIG TIME ALLOW: 270 WORK DAYS

PROJECT NO: IM 0252-321
5th Street over I-25

NAME OF ROAD: 5th Street

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:
PCL CONSTRUCTION SERVICES, INC. PAY PERIOD ENDING 07/10/2001 DATE TIME STARTED 09/18/2000
2000 S. COLORADO BLVD., TOWER TWO, DATE LET 08/10/2000 DATE WORK BEGAN

SUITE 2-500 DATE AWARDED 08/25/2000 DATE TIME STOPPED 10/15/2001

DATE CONTRACT EXECUTED 09/12/2000 DATE ACCEPTED 10/15/2001

DENVER C0O 80222 303-365-6400 DATE NOTICE TO PROCEED  09/18/2000
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$  4,044,267.03  PARTICIPATING $  3,404,479.12 $ 149,167.70
AWARD PROJECT AMT: $  3,277,942.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 84.18% TOTAL EARNINGS 3,404,479.12 149,167.70
FUNDS AVAILABLE: $ STOCKPILED MATERIALS -0.58 0.00
GROSS EARNINGS 3,404,478.54 149,167.70
TOTAL CLAIMS: $ RETAINAGE -49,169.13 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 3,355,309.41 149,167.70
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 3,355,309.41 149,167.70
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 149,16;.;6 7777777777777

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID:
PCN:
PROJECT:

CAT NO0200

0005 201-00000

0010 202-00000

0015 202-00160

0020 202-00200

0025 202-00202

0030 202-00203

0035 202-00210

0040 202-00220

0045 202-00810

0050 202-01000

0055 202-01130

C12522 COLORADO DEPARTMENT OF TRANSPORTATION
12522-BID
IM 0252-321 ESTIMATE NO: 0011

ITEM
DESCRIPTION

ROADWAY

CLEARING AND GRUBBING

REMOVAL OF STRUCTURES AND OBSTRUCTIONS

REMOVAL OF WALL

REMOVAL OF SIDEWALK

REMOVAL OF GUTTER

REMOVAL OF CURB AND GUTTER

REMOVAL OF CONCRETE PAVEMENT

REMOVAL OF ASPHALT MAT

*REMOVAL OF GROUND SIGN

*REMOVAL OF FENCE

*REMOVAL OF GUARDRAIL TYPE 3

CURRENT
QUANTITY/
UNITS
UNIT PRICE

1.000
LS
30,000.00000

0.100
LS
5,400.00000
102.000
SF
9.80000
165.000
SY
6.75000
275.000
LF
2.15000
601.000
LF
2.25000
17.000
SY
7.65000
3,547.000
SY
2.68000
2.000
EACH
205.00000
167.000
LF
6.90000
63.000
LF

5.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

1.000
0.000
1.000

0.100
0.000
0.100

102.000
0.000
102.000

134.000
31.000
165.000

275.000
0.000
275.000

410.000
191.000
601.000

0.000
17.000
17.000

3,547.000
0.000
3,547.000

2.000
0.000
2.000

167.000
0.000
167.000

62.500
0.500
63.000

Page 2
ESTIMATE RUN 07/10/2001

15:19:53
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
30,000.00
0.00
540.00
0.00
999.60
209.25
1,113.75
0.00
591.25
429.75
1,352.25
130.05
130.05
0.00
9,505.96
0.00
410.00
0.00
1,152.30
2.50
315.00



CONTID: C12522 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 12522-BID ESTIMATE RUN 07/10/2001
PROJECT: IM 0252-321 ESTIMATE NO: 0011 15:19:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-01300 *REMOVAL OF END ANCHORAGE 2.000 2.000
EACH 0.000 0.00
200.00000 2.000 400.00
0065 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 17,602.000 16,211.000
cY 0.000 0.00
9.30000 16,211.000 150,762.30
0070 203-01555 DOZING (LANDSCAPING) 26.000 18.500
HOUR 2.500 375.00
150.00000 21.000 3,150.00
0075 203-01597 POTHOLING 31.000 31.000
HOUR 0.000 0.00
180.00000 31.000 5,580.00
0080 206-00000 STRUCTURE EXCAVATION 1,379.000 1,379.000
cY 0.000 0.00
1.70000 1,379.000 2,344.30
0085 206-00100 *STRUCTURE BACKFILL (CLASS 1) 259.000 259.000
cY 0.000 0.00
16.90000 259.000 4,377.10
0090 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 139.000 139.000
cY 0.000 0.00
19.10000 139.000 2,654.90
0095 208-00010 EROSION BALES 27.000 27.000
EACH 0.000 0.00
10.50000 27.000 283.50
0100 208-00020 SILT FENCE 658.000 658.000
LF 0.000 0.00
1.70000 658.000 1,118.60
0105 208-00050 STORM DRAIN INLET PROTECTION 0.000 0.000
EACH 0.000 0.00
430.00000 0.000 0.00
0110 208-00200 EROSION CONTROL SUPERVISOR 1.000 1.000
LS 0.000 0.00
1,050.00000 1.000 1,050.00



CONTID: C12522 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 12522-BID ESTIMATE RUN 07/10/2001
PROJECT: IM 0252-321 ESTIMATE NO: 0011 15:19:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 210-00030 RESET WATER SERVICE 4.000 4.000
EACH 0.000 0.00
1,130.00000 4.000 4,520.00
0120 210-00815 *RESET SIGN PANEL 1.000 1.000
EACH 0.000 0.00
530.00000 1.000 530.00
0125 210-04015 MODIFY MANHOLE 2.000 2.000
EACH 0.000 0.00
1,265.00000 2.000 2,530.00
0130 211-03005 DEWATERING 1.000 1.000
LS 0.000 0.00
3,300.00000 1.000 3,300.00
0135 212-00006 *SEEDING (NATIVE) 4.600 0.850
ACRE 3.800 4,233.20
1,114.00000 4.650 5,180.10
0140 212-00028 *SEEDING (WETLANDS) 0.400 0.400
ACRE 0.000 0.00
1,755.00000 0.400 702.00
0145 212-00047 *SOIL PREPARATION (SPECIAL) 4.200 1.070
ACRE 3.100 13,609.00
4,390.00000 4.170 18,306.30
0150 212-00050 *SOD 1,404.000 0.000
SF 0.000 0.00
1.23000 0.000 0.00
0155 213-00003 *MULCHING (WEED FREE) 4.600 0.850
ACRE 3.800 2,261.00
595.00000 4.650 2,766.75
0160 213-00061 *MULCH TACKIFIER 800.000 127.500
LB 672.000 1,310.40
1.95000 799.500 1,559.03
0165 214-00000 *LANDSCAPE MAINTENANCE 1.000 1.000
LS 0.000 0.00
12,588.00000 1.000 12,588.00



CONTID: C12522 COLORADO DEPARTMENT OF TRANSPORTATION Page 5
PCN: 12522-BID ESTIMATE RUN 07/10/2001
PROJECT: IM 0252-321 ESTIMATE NO: 0011 15:19:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 214-00350 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 300.000 300.000
EACH 0.000 0.00
23.60000 300.000 7,080.00
0175 214-00905 *PERENNIALS (2.25 INCH POT) 3,000.000 3,000.000
EACH 0.000 0.00
3.10000 3,000.000 9,300.00
0180 214-01010 *BRUSH LAYER CUTTING 1,750.000 1,750.000
EACH 0.000 0.00
11.65000 1,750.000 20,387.50
0185 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 1,051.000 0.000
SY 1,051.000 1,629.05
1.55000 1,051.000 1,629.05
0190 217-00000 *HERBICIDE TREATMENT 10,000.000 10,000.000
53% 0.000 0.00
0.22000 10,000.000 2,200.00
0195 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 15.350 15.350
TON 0.000 0.00
116.00000 15.350 1,780.60
0200 403-33711 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 5 8-22) 1,683.370 936.680
TON 0.000 0.00
45.70000 936.680 42,806.28
0205 411-10253 *EMULSIFIED ASPHALT (CSS-1H) 220.000 3.000
GAL 0.000 0.00
1.75000 3.000 5.25
0210 412-00600 CONCRETE PAVEMENT (6 INCH) 163.000 0.000
SY 163.000 4,564.00
28.00000 163.000 4,564.00
0215 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) 2,646.000 2,646.000
SY 0.000 0.00
1.05000 2,646.000 2,778.30
0220 420-00111 GEOTEXTILE (DRAINAGE) (CLASS B) 71.000 70.500
53% 0.500 2.50
5.00000 71.000 355.00



CONTID: C12522 COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 12522-BID ESTIMATE RUN 07/10/2001

PROJECT: IM 0252-321 ESTIMATE NO: 0011 15:19:53
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0225 504-04410  *BLOCK FACING 625.000 625.000
SF 0.000 0.00
13.50000 625.000 8,437.50
0230 506-00218  RIPRAP (18 INCH) 693.000 692.900
cy 0.000 0.00
32.75000 692.900 22,692.48
0235 514-00200  *PEDESTRIAN RAILING (STEEL) 85.000 0.000
LF 0.000 0.00
45.10000 0.000 0.00
0240 601-01000  *CONCRETE CLASS B 25.400 13.100
cy 0.000 0.00
485.00000 13.100 6,353.50
0245 601-03000  CONCRETE CLASS D 20.000 20.000
cy 0.000 0.00
320.00000 20.000 6,400.00
0250 601-03020  CONCRETE CLASS D (MISCELLANEOUS) 140.000 139.050
cy 0.000 0.00
435.00000 139.050 60,486.75
0255 601-03030  CONCRETE CLASS D (BOX CULVERT) 135.000 135.000
cy 0.000 0.00
335.00000 135.000 45,225.00
0260 602-00000  *REINFORCING STEEL 40,891.000 41,691.000
LB 0.000 0.00
0.36000 41,691.000 15,008.76
0265 602-00020  *REINFORCING STEEL (EPOXY COATED) 1,201.000 1,201.000
LB 0.000 0.00
0.43000 1,201.000 516.43
0270 603-01185 18 INCH REINFORCED CONCRETE PIPE (COMPLETE INP LACE) 891.000 891.000
LF 0.000 0.00
30.25000 891.000 26,952.75
0275 603-01245 24 INCH REINFORCED CONCRETE PIPE (COMPLETE INP LACE) 107.000 107.000
LF 0.000 0.00

39.25000 107.000 4,199.75



CONTID: C12522 COLORADO DEPARTMENT OF TRANSPORTATION Page 7
PCN: 12522-BID ESTIMATE RUN 07/10/2001
PROJECT: IM 0252-321 ESTIMATE NO: 0011 15:19:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 603-01275 27 INCH REINFORCED CONCRETE PIPE (COMPLETE IN P LACE) 143.000 143.000
LF 0.000 0.00
51.50000 143.000 7,364.50
0285 603-01960 96 INCH REINFORCED CONCRETE PIPE 314.000 314.000
LF 0.000 0.00
290.00000 314.000 91,060.00
0290 603-02300 38X24 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 28.000 28.000
LF 0.000 0.00
85.00000 28.000 2,380.00
0295 603-02360 45X29 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 33.000 33.000
LF 0.000 0.00
88.00000 33.000 2,904.00
0300 603-05018 18 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
610.00000 1.000 610.00
0305 603-05030 30 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
865.00000 1.000 865.00
0310 604-00305 *INLET TYPE C (5 FOOT) 2.000 2.000
EACH 0.000 0.00
1,535.00000 2.000 3,070.00
0315 604-00310 *INLET TYPE C (10 FOOT) 1.000 1.000
EACH 0.000 0.00
2,826.00000 1.000 2,826.00
0320 604-00505 *INLET TYPE D (5 FOOT) 1.000 1.000
EACH 0.000 0.00
2,320.00000 1.000 2,320.00
0325 604-13005 *INLET TYPE 13 (5 FOOT) 1.000 1.000
EACH 0.000 0.00
1,685.00000 1.000 1,685.00
0330 604-19000 INLET SPECIAL 1.000 1.000
EACH 0.000 0.00
9,700.00000 1.000 9,700.00



CONTID: C12522 COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 12522-BID ESTIMATE RUN 07/10/2001
PROJECT: IM 0252-321 ESTIMATE NO: 0011 15:19:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 604-19105 *INLET TYPER L5 (5 FOOT) 7.000 7.000
EACH 0.000 0.00
4,025.00000 7.000 28,175.00
0340 604-19110 *INLET TYPER L5 (10 FOOT) 1.000 1.000
EACH 0.000 0.00
5,470.00000 1.000 5,470.00
0345 604-19205 *INLET TYPE R L 10 (5 FOOT) 1.000 1.000
EACH 0.000 0.00
5,715.00000 1.000 5,715.00
0350 604-30005 MANHOLE SLAB BASE (5 FOOT) 8.000 8.000
EACH 0.000 0.00
2,435.00000 8.000 19,480.00
0355 604-30010 MANHOLE SLAB BASE (10 FOOT) 3.000 3.000
EACH 0.000 0.00
3,750.00000 3.000 11,250.00
0360 604-30020 MANHOLE SLAB BASE (20 FOOT) 1.000 1.000
EACH 0.000 0.00
4,900.00000 1.000 4,900.00
0365 604-39000 MANHOLE SPECIAL 1.000 1.000
EACH 0.000 0.00
36,625.00000 1.000 36,625.00
0370 604-39025 *MANHOLE SPECIAL (25 FOOT) 1.000 1.000
EACH 0.000 0.00
7,750.00000 1.000 7,750.00
0375 604-50200 MANHOLE RING AND COVER 0.000 0.000
EACH 0.000 0.00
1,165.00000 0.000 0.00
0380 604-83121 21 INCH PLASTIC PIPE SEWER (POLYVINYL CHLORIDE) 86.000 86.000
LF 0.000 0.00
121.00000 86.000 10,406.00
0385 607-00005 *END POST 6.000 0.000
EACH 6.000 762.00

127.00000 6.000 762.00



CONTID: C12522 COLORADO DEPARTMENT OF TRANSPORTATION Page 9
PCN: 12522-BID ESTIMATE RUN 07/10/2001
PROJECT: IM 0252-321 ESTIMATE NO: 0011 15:19:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0390 607-00010 *CORNER AND LINE BRACE POST 7.000 0.000
EACH 7.000 1,176.00
168.00000 7.000 1,176.00
0395 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 1,537.000 0.000
LF 1,537.000 4,380.45
2.85000 1,537.000 4,380.45
0400 607-11455 *FENCE WOOD 53.000 53.000
LF 0.000 0.00
72.75000 53.000 3,855.75
0405 607-11525 *FENCE (PLASTIC) 3,203.000 3,203.000
LF 0.000 0.00
2.10000 3,203.000 6,726.30
0410 607-52900 *LINE POST (CHAIN LINK) 11.000 0.000
EACH 11.000 550.00
50.00000 11.000 550.00
0415 607-52905 *END POST (CHAIN LINK) 3.000 0.000
EACH 3.000 465.00
155.00000 3.000 465.00
0420 607-52910 *CORNER AND LINE BRACE POST (CHAIN LINK) 1.000 0.000
EACH 1.000 185.00
185.00000 1.000 185.00
0425 607-53172 *FENCE CHAIN LINK (72 INCH) 101.000 0.000
LF 101.000 1,313.00
13.00000 101.000 1,313.00
0430 608-00006 CONCRETE SIDEWALK (6 INCH) 966.000 24.400
SY 726.000 20,328.00
28.00000 750.400 21,011.20
0435 608-00010 CONCRETE CURB RAMP 37.000 0.000
SY 37.000 1,480.00
40.00000 37.000 1,480.00
0440 609-21010 CURB AND GUTTER TYPE 2 (SECTION I-B) 157.000 22.000
LF 135.000 1,370.25
10.15000 157.000 1,593.55
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PCN: 12522-BID ESTIMATE RUN 07/10/2001
PROJECT: IM 0252-321 ESTIMATE NO: 0011 15:19:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0445 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 2,509.000 1,327.000
LF 1,182.000 15,366.00
13.00000 2,509.000 32,617.00
0450 609-24004 GUTTER TYPE 2 (4 FOOT) 168.000 164.000
LF 4.000 50.60
12.65000 168.000 2,125.20
0455 610-00030 MEDIAN COVER MATERIAL (CONCRETE) 90.000 0.000
SF 90.000 450.00
5.00000 90.000 450.00
0460 613-00200 *2 INCH ELECTRICAL CONDUIT 3,019.000 2,519.000
LF 330.000 3,003.00
9.10000 2,849.000 25,925.90
0465 613-10000 *WIRING 1.000 0.000
LS 0.800 7,200.00
9,000.00000 0.800 7,200.00
0470 613-50150 *SECONDARY SERVICE PEDESTAL 1.000 0.000
EACH 1.000 2,700.00
2,700.00000 1.000 2,700.00
0475 613-70175 *LUMINAIRE HIGH PRESSURE SODIUM (175 WATT) 2.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0480 614-00011 *SIGN PANEL (CLASS 1) 94.000 0.000
SF 94.000 1,527.50
16.25000 94.000 1,527.50
0485 614-00218 *STEEL SIGN POST (2.25X2.25 INCH TUBING) 357.000 0.000
LF 357.000 4,284.00
12.00000 357.000 4,284.00
0490 614-01226 *STEEL SIGN POST (W 12X26) 68.000 0.000
LF 68.000 2,720.00
40.00000 68.000 2,720.00
0495 614-03007 *CONCRETE FOOTING (TYPE 7) 3.000 3.000
EACH 0.000 0.00
925.00000 3.000 2,775.00
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PCN: 12522-BID ESTIMATE RUN 07/10/2001
PROJECT: IM 0252-321 ESTIMATE NO: 0011 15:19:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0500 616-30499 TRASH GUARD SPECIAL 1.000 0.000
EACH 0.000 0.00
14,050.00000 0.000 0.00
0505 617-03000 DETOUR CULVERT PIPE 1.000 1.000
LS 0.000 0.00
6,500.00000 1.000 6,500.00
0510 619-50640 *8 INCH PLASTIC PIPE 393.000 393.000
LF 0.000 0.00
37.00000 393.000 14,541.00
0515 619-75048 *6 INCH GATE VALVE 1.000 1.000
EACH 0.000 0.00
355.00000 1.000 355.00
0520 619-75064 *8 INCH GATE VALVE 2.000 2.000
EACH 0.000 0.00
455.00000 2.000 910.00
0525 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
38,000.00000 1.000 38,000.00
0530 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 42.000 42.000
HOUR 0.000 0.00
110.00000 42.000 4,620.00
0535 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
177,925.25000 1.000 177,925.25
0540 626-01000 PUBLIC INFORMATION SERVICES 1.000 1.000
LS 0.000 0.00
575.00000 1.000 575.00
0545 627-00004 *EPOXY PAVEMENT MARKING 11.000 0.000
SF 11.000 3,300.00
300.00000 11.000 3,300.00
0550 630-00000 *FLAGGING 139.000 139.000
HOUR 0.000 0.00
22.50000 139.000 3,127.50
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PCN: 12522-BID ESTIMATE RUN 07/10/2001
PROJECT: IM 0252-321 ESTIMATE NO: 0011 15:19:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0555 630-00002 *TRAFFIC CONTROL SUPERVISOR 26.000 20.000
DAY 4.000 1,220.00
305.00000 24.000 7,320.00
0560 630-00003 *UNIFORMED TRAFFIC CONTROL 0.000 0.000
HOUR 0.000 0.00
60.00000 0.000 0.00
0565 630-00007 *TRAFFIC CONTROL INSPECTION 240.000 214.000
DAY 26.000 3,900.00
150.00000 240.000 36,000.00
0570 630-80001 *FLASHING BEACON (PORTABLE) 4.000 3.600
EACH 0.000 0.00
1,250.00000 3.600 4,500.00
0575 630-80305 *FLAGGING STATION LIGHT 4.000 3.600
EACH 0.000 0.00
125.00000 3.600 450.00
0580 630-80338 *BARRICADE (TYPE 3 M-D) (TEMPORARY) 8.000 7.200
EACH 0.000 0.00
675.00000 7.200 4,860.00
0585 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 27.000 24.300
EACH 0.000 0.00
55.00000 24.300 1,336.50
0590 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 76.000 68.400
EACH 0.000 0.00
120.00000 68.400 8,208.00
0595 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 146.000 131.288
SF 0.000 0.00
24.00000 131.288 3,150.91
0600 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROWARNEL (C 2.000 1.800
TYPE)
EACH 0.000 0.00
1,750.00000 1.800 3,150.00
0605 630-80359 *PORTABLE MESSAGE SIGN PANEL 14.000 7.000
DAY 0.000 0.00
275.00000 7.000 1,925.00
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PCN: 12522-BID ESTIMATE RUN 07/10/2001
PROJECT: IM 0252-321 ESTIMATE NO: 0011 15:19:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0610 630-80360 *DRUM CHANNELIZING DEVICE 40.000 36.000
EACH 0.000 0.00
60.00000 36.000 2,160.00
0615 630-80370 CONCRETE BARRIER (TEMPORARY) 250.000 225.000
LF 0.000 0.00
40.00000 225.000 9,000.00
0620 630-80380 *TRAFFIC CONE 300.000 270.000
EACH 0.000 0.00
15.00000 270.000 4,050.00
0625 630-85010 IMPACT ATTENUATOR (TEMPORARY) 1.000 0.900
EACH 0.000 0.00
7,000.00000 0.900 6,300.00
0630 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0635 700-70011 F/A PARTNERING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0640 700-70020 F/A ON-THE-JOB TRAINEE 1,244.400 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0645 700-70022 F/A OJT PILOT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0650 700-70025 F/A QUALITY INCENTIVE PAYMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0655 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0660 700-70060 F/A ADJUST UTILITY ADJUSTMENT 3,041.450 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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PCN: 12522-BID ESTIMATE RUN 07/10/2001
PROJECT: IM 0252-321 ESTIMATE NO: 0011 15:19:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0665 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0820 614-72748 TRAF SIG (48X48 BLANKOUT SIGN) 8.000 8.000
EACH 0.000 0.00
198.00000 8.000 1,584.00
0825 630-80343 CONST TRAF SIGN (C) 2.000 7.200
EACH 0.000 0.00
920.40000 7.200 6,626.88
0835 210-01130 RES GD RAILTY 3 77.000 77.000
LF 0.000 0.00
23.40000 77.000 1,801.80
0840 202-00250 REM PAVEMENT MARKING 0.000 0.000
SF 0.000 0.00
6.30000 0.000 0.00
0845 627-00001 PVMT MKG PAINT 5.000 0.000
GAL 5.000 390.00
78.00000 5.000 390.00
0855 604-50062 GRATING AND FRAME INLET GRATES TYPE "C" TRICON  PARKING 1.000 1.000
LOT
EACH 0.000 0.00
451.00000 1.000 451.00
0865 900-00014 ADDED ITEM (LUMP SUM)/ INSTALL SHEET PILE CHECK DAM S 1.000 1.000
LS 0.000 0.00
236,290.00000 1.000 236,290.00
0885 900-00006 ADDED ITEM (DOLLAR)/ MCDONALD SIDEWALK VALVES 1.000 1.000
DOL 0.000 0.00
738.79000 1.000 738.79
0890 900-00006 ADDED ITEM (DOLLAR)/ BLOWOFF VALVE EAST OF ABUTMENT 4 1.000 1.000
DOL 0.000 0.00
1,565.81000 1.000 1,565.81
0895 900-00006 ADDED ITEM (DOLLAR)/ ABUTMENT ONE DRAINS 1.000 1.000
DOL 0.000 0.00
2,505.95000 1.000 2,505.95
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PCN: 12522-BID ESTIMATE RUN 07/10/2001
PROJECT: IM 0252-321 ESTIMATE NO: 0011 15:19:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0900 900-00014 ADDED ITEM (LUMP SUM)/ H20 REPAIR AT 422 ALBERT 1.000 1.000
REPLACE H20 FILTER REF. NO. 0900
LS 0.000 0.00
610.50000 1.000 610.50
0905 900-00014 ADDED ITEM (LUMP SUM)/ COTTONWOOD TRIMMING NUMBER@5 1.000 0.000
LS 0.000 0.00
1,756.25000 0.000 0.00
0910 900-00014 ADDED ITEM (LUMP SUM)/ ARBORIST FEE NO. 0910 1.000 0.000
LS 0.000 0.00
251.22000 0.000 0.00
0915 900-00014 ADDED ITEM (LUMP SUM)/ PLANT TWO LILAC BUSHES 2.000 0.000
LS 0.000 0.00
220.00000 0.000 0.00
0930  900-00006 ADDED ITEM (DOLLAR)/ FORCE ACCOUNT LANDSCAPING 1.000 0.000
DOL 0.000 0.00
3,444.41000 0.000 0.00
0935  900-00006 ADDED ITEM (DOLLARY)/ -11,635.670 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0945  900-00014 ADDED ITEM (LUMP SUM)/ TUFF SHED FOR MUSEUM CASTLE 1.000 0.000
ROCK
LS 0.000 0.00
4,674.21000 0.000 0.00
0950 900-00014 ADDED ITEM (LUMP SUM)/ REIMBURSEMENT FOR FIELD OFFI CE 1.000 0.000
AND FIELD LAB.
LS 0.000 0.00
2,362.50000 0.000 0.00
CAT 0200 CURRENT AMT$ 1,628,075.70 $ 106,876.50 $ 1,534,179.18
CAT NO0201 PROJECT EXTENSION
0920 900-00014 *ADDED ITEM (LUMP SUM)/ PROJECT EXTENSION; OVERLAY ON 0.861 0.000
i Ls 0.000 0.00
598,955.00000 0.000 0.00
CAT 0201 CURRENT AMT$  515,700.26 $ 0.00 $ 0.00
CAT NO0300 STRUCTURE G-17-DA
0675 206-00000 STRUCTURE EXCAVATION 610.000 610.000
cy 0.000 0.00
1.70000 610.000 1,037.00
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PCN: 12522-BID ESTIMATE RUN 07/10/2001

PROJECT: IM 0252-321 ESTIMATE NO: 0011 15:19:53
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURE G-17-DA

0680 206-00100 *STRUCTURE BACKFILL (CLASS 1) 812.000 812.000
CcYy 0.000 0.00
16.90000 812.000 13,722.80
0685 206-00200 STRUCTURE BACKFILL (CLASS 2) 672.000 436.000
(A% 0.000 0.00
7.60000 436.000 3,313.60
0690 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 812.000 812.000
CcYy 0.000 0.00
19.10000 812.000 15,509.20
0695 403-33711 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 5 8-22) 316.650 0.000
TON 0.000 0.00
45.70000 0.000 0.00
0700 502-11253 *STEEL PILING (HP 12X53) 4,328.000 4,327.200
LF 0.000 0.00
22.50000 4,327.200 97,362.00
0705 509-00000 *STRUCTURAL STEEL 937,970.000 937,970.000
LB 0.000 0.00
0.91200 937,970.000 855,428.64
0705 MATERIAL ALLOWANCE STRUCTURAL STEEL @ EGGER SHE S. 0.000
DAKOTA
LB 0.000 0.00
0.91200 0.000 0.00
0705 MATERIAL ALLOWANCE 18" RCP ON PROJECT SITE 0.012
LF 0.000 0.00
8.19736 0.012 0.10
0705 MATERIAL ALLOWANCE 24" RCP STOCKPILED ON PROJECT 0.000
LF 0.000 0.00
12.25000 0.000 0.00
0705 MATERIAL ALLOWANCE 27" RCP STOCKPILED ON PROJECT 0.000
LF 0.000 0.00
22.50000 0.000 0.00
0705 MATERIAL ALLOWANCE 5 FOOT M/H SLAB BASE 0.000
EACH 0.000 0.00

1,425.00000 0.000 0.00
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PCN: 12522-BID ESTIMATE RUN
PROJECT: IM 0252-321 ESTIMATE NO: 0011
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STRUCTURE G-17-DA
0705 MATERIAL ALLOWANCE 10' M/H SLAB BASE ON PROJECT 0.000
EACH 0.000 0.00
1,910.00000 0.000 0.00
0705 MATERIAL ALLOWANCE 20' M/H SLAB BASE ON PROJECT 0.000
EACH 0.000 0.00
1,080.00000 0.000 0.00
0705 MATERIAL ALLOWANCE PRECAST PRESTRESSED CONCRHIECK 0.000
PANELS
SF 0.000 0.00
177.60280 0.000 0.00
0705 MATERIAL ALLOWANCE 1245 LF 18" NEW STEEL PIPE, -0.013
GALVANIZED
LF 0.000 0.00
48.72851 -0.013 -0.63
0705 MATERIAL ALLOWANCE FABRICATION STRUCTURAL STEELEGGER 0.000
STEEL
NCU 0.000 0.00
314,281.72000 0.000 0.00
0710 509-00001 *STRUCTURAL STEEL (GALVANIZED) 91,270.000 91,270.000
LB 0.000 0.00
0.80000 91,270.000 73,016.00
0710 MATERIAL ALLOWANCE 18" GALVANIZED PIPE 0.000
LB 0.000 0.00
0.80000 0.000 0.00
0715 512-00101 BEARING DEVICE (TYPE I) 8.000 8.000
EACH 0.000 0.00
1,335.00000 8.000 10,680.00
0720 513-00690 BRIDGE DRAIN (SPECIAL) 6.000 6.000
EACH 0.000 0.00
1,670.00000 6.000 10,020.00
0725 515-00120 *WATERPROOFING (MEMBRANE) 1,993.000 1,877.000
SY 116.000 823.60
7.10000 1,993.000 14,150.30
0730 518-01006 BRIDGE EXPANSION DEVICE (0-6 INCH) 62.000 62.000
LF 0.000 0.00
540.00000 62.000 33,480.00
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PROJECT: IM 0252-321 ESTIMATE NO: 0011 15:19:53

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STRUCTURE G-17-DA
0735 601-03040 *CONCRETE CLASS D (BRIDGE) 1,247.000 1,206.500
cY 0.000 0.00
320.00000 1,206.500 386,080.00
0735 MATERIAL ALLOWANCE PRE-CAST PANELS 0.000
cy 0.000 0.00
320.00000 0.000 0.00
0740 601-40300 *STRUCTURAL CONCRETE COATING 2,033.000 301.000
5% 1,732.000 8,746.60
5.05000 2,033.000 10,266.65
0745 602-00020 *REINFORCING STEEL (EPOXY COATED) 344,183.000 344,183.000
LB 0.000 0.00
0.43000 344,183.000 147,998.69
0750 606-10700 *BRIDGE RAIL TYPE 7 1,201.000 1,201.000
LF 0.000 0.00
20.40000 1,201.000 24,500.40
0755 607-53137 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 879.000 70.000
LF 809.000 21,034.00
26.00000 879.000 22,854.00
0760 607-53161 *FENCE CHAIN LINK (SPECIAL) (60 INCH) 377.000 0.000
LF 377.000 11,687.00
31.00000 377.000 11,687.00
0765 613-00075 *3/4 INCH ELECTRICAL CONDUIT 52.000 40.000
LF 0.000 0.00
12.25000 40.000 490.00
0770 613-00200 2 INCH ELECTRICAL CONDUIT 2,248.000 2,248.000
LF 0.000 0.00
9.10000 2,248.000 20,456.80
0850 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION CONCRETE CLASS -2.516 -2.516
"D" PIER 2 FOOTERS, S. COL.
DOL 0.000 0.00
910.08000 -2.516 -2,289.76
0870 900-00006 ADDED ITEM (DOLLAR)/ VOID FORM MATERIAL TO ALLOW FO R 1.000 1.000
BRIDGE EXPANSION
DOL 0.000 0.00
4,646.00000 1.000 4,646.00



CONTID: C12522 COLORADO DEPARTMENT OF TRANSPORTATION Page 19
PCN: 12522-BID ESTIMATE RUN 07/10/2001
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STRUCTURE G-17-DA
0875 900-00006 ADDED ITEM (DOLLAR)/ 21"SLEEVE OVER 18" UTILITY LIN ES 1.000 1.000
DOL 0.000 0.00
3,267.00000 1.000 3,267.00
0880 900-00006 ADDED ITEM (DOLLAR)/ EXTRA WORK TO WRAP CASTLE ROCK'S 1.000 1.000
SEWER LINE
DOL 0.000 0.00
14,783.14000 1.000 14,783.14
0925 900-00014 ADDED ITEM (LUMP SUM)/ ADDED EXPANSION DEVICE 1.000 0.000
COVERPLATE ABUT. 1
LS 0.000 0.00
1,110.42000 0.000 0.00
0940 900-00006 ADDED ITEM (DOLLAR)/ REINBURSEMENT FOR RUBRAIL BRID GE -4,078.720 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0955 900-00014 ADDED ITEM (LUMP SUM)/ ADDITIONAL RUBBING ON TYPE 7 1.000 0.000
BARRIER
LS 0.000 0.00
1,500.00000 0.000 0.00
CAT 0300 CURRENT AMT$ 1,800,380.67 42,291.20 $ 1,772,458.93
CAT NO0301 STRUCTURE G-17-F-WALL
0775 206-00000 STRUCTURE EXCAVATION 430.000 778.000
cY 0.000 0.00
1.70000 778.000 1,322.60
0780 206-00100 *STRUCTURE BACKFILL (CLASS 1) 1,195.000 1,195.000
cY 0.000 0.00
16.90000 1,195.000 20,195.50
0785 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 1,195.000 1,195.000
cY 0.000 0.00
19.10000 1,195.000 22,824.50
0790 504-04410 *BLOCK FACING 1,660.000 1,660.000
SF 0.000 0.00
13.50000 1,660.000 22,410.00
0795 601-01000 *CONCRETE CLASS B 10.900 5.000
cY 0.000 0.00
485.00000 5.000 2,425.00




CONTID: C12522 COLORADO DEPARTMENT OF TRANSPORTATION Page 20
PCN: 12522-BID ESTIMATE RUN 07/10/2001
PROJECT: IM 0252-321 ESTIMATE NO: 0011 15:19:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0301 STRUCTURE G-17-F-WALL
0800 602-00020 *REINFORCING STEEL (EPOXY COATED) 30.000 30.000
LB 0.000 0.00
0.43000 30.000 12.90
CAT 0301 CURRENT AMT$ 71,460.40 $ 0.00 $ 69,190.50
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0805 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
16,000.00000 1.000 16,000.00
0810 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
12,350.00000 1.000 12,350.00
0815 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
300.00000 1.000 300.00
CAT 0400 CURRENT AMT$ 28,650.00 $ 0.00 $ 28,650.00
PROJECT TOTAL CURRENT AMT $ 4,044,267.03 $ 149,167.70 $ 3,404,478.61



